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occurrences of the above dated Project /Ecology Interface Meeting.
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310/340 PROJECT MEETING MINUTES
Project Managers Meeting
2704HV/G229/600 Area

Hanford, Washington

May 3, 2001

I.	 Operational Status
A. 340 Facility Operational Status

• Replacement of the KI System HEPA filters was initiated on March
21, 2001. Unexpected levels of contamination identified during the
initial phase of the replacement resulted in the Field Work Supervisor
suspending further activities.

• Revised approach to the replacement is under development with work
tentatively rescheduled for the week of May 7th.

• Completion of 307 Basin clean out activities will conclude following
the HEPA filter change out. Results of sample analysis taken confirm
the sludge will be managed as non-regulated low-level waste.

B. 310 TEDF Operational Status
• Ion exchange media change out has been initiated.

5.2 million gallons of treated effluent discharged for the month of
March.

H.	 340 Project Specific Issues
A.	 Special Case Waste (SCW) Milestone M-92 Ecology Tour

1.	 Chris Strand a" gave a briefing status report on SCW M-92
milestones for the 340 complex to Fred Jamison (Ecology). The
briefing also was provided to Ecology representatives Rick Bond
and Deborah Singleton on an April 11, 2001 tour.

III. 310 Project Specific Issues
A.	 Chris Strand reported that the Permit-by-Rule evaluation is continuing.

IV. Action Items
A.	 310/340-01-003 — Chris Strand accepted the action to provide Fred

Jamison and Jeanne Wallace of Ecology a 300 Area Project Management
Plan (PMP) and a 340 PMP.

V. Next 310/340 Project Meeting
A.	 Next meeting is scheduled for May 24, 2001.



Special Case Waste (SCW)
M-92 Milestones

340 Complex Status

April 11, 2001



340 Complex SCW Scone

• M-92-16 due on September 30, 2006.

• The Project Management Plan for the 300 Area Special
Case Waste (HNF-5068, Rev. 1), Section 2.4.5 establishes
the 340 Complex Special Case Waste (SCW) inventory as
the "heels in the 340-A Tanks, the 340 Vault Tanks, and
ancillary equipment."

• Tank flushing and removal of the waste from the tanks (not
removal of the tanks) is required to meet SCW M-92
Milestones, provided standards for cleaning the tanks can
be met.



Administrative Activities

• Phase I and II activity descriptions in the 340 Waste
Handling Complex: Deactivation Project Management
Plan (HNF-2230, Rev. 0) as referenced by HNF-5068,
Rev. 1, are obsolete and require revision.

• Revision of HNF-2230, Rev. 0, will impact schedules and
remaining administrative requirements (i.e., End-point
Criteria, Notices of Construction, etc.).



Completed Operational Activities

• 340 Complex ceased receipt of waste in April 1998.

• 340-A Tanks have been flushed.

• Radioactive Liquid Waste Sewer (RLWS) has been
administratively isolated.

• Portions of the RLWS have been permanently isolated
(i.e., cut and capped).

• Technical study by PNNL completed.



Remainin	 erational Activities
out-vear work scone

• 340 Vault and 340-A Tanks heel removal.

• Remaining flushing activities "TBD".

• Decision to remove tanks dependent on clean out
performance.



Planned Operational Activities

Video camera inspection of the 340-A Tanks.

Advanced radiological characterization of the 340 Vault
(gamma scan).

Physical isolation of remaining portions of the RLWS.



310/340 PROJECT MEETING
2704HV/Rm. G2291600 Area

Richland, Washington

May 3, 2001
10:00 am. to 10:15 am.

Agenda

Operational Status (Chris Strand)

II.	 340 Project Specific Issues
A. Special Case Waste (SCW) Milestone M-92 Ecology Tour
B. 340 Facility SCW status (attached)

III.	 310 Project Specific Issues
A. Permit-by-Rule evaluation continues

IV.	 General Discussions

V.	 Status of Actions

V1.	 New Action Items

VII. Next Project Managers Meeting

C
V ^ 

501-^


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF
	8.TIF
	9.TIF
	10.TIF

